COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 08/ 2021

ESTI MATE SUMVARY 07:33:16
CONTI D C22712 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 22712-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 178.0 DAYS TIME ALLOW 9/16/2022 FI XED COVPLETI ON DAl
I -70 DI LLON STRUCTURE REPLACEMENT MP 211 PERCENT TI ME: 33.33 ORI G TI ME ALLOW 9/16/2022 FI XED COVPLETI ON DAl

PROJECT NO FBRO702- 385
I-70 DI LLON STRUCTURE REPLACEMENT MP 211

NAME OF ROAD:
PRQIECT COUNTI ES: SUMWM T

CONTRACTOR:
KRAEMER NORTH ANERI CA, LLC PAY PERI OD ENDI NG 09/ 25/ 2021 DATE TI ME STARTED 04/01/2021
P. 0. BOX 220 DATE LET 02/ 23/ 2021 DATE WORK BEGAN 04/ 01/ 2021
DATE AWARDED 03/ 03/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/10/2021 DATE ACCEPTED
PLAI N W 53577  (608)546- 2311 DATE NOTI CE TO PROCEED 04/ 01/ 2021
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 12,105, 236.81 PARTI Cl PATI NG $ 98, 816. 60 $ 0.00
AWARD PRQIECT AM: $ 11,537, 166.80 NON- PARTI Cl PATI NG 6, 014, 492. 32 1,214, 220.81
PERCENT COVPLETE: 50. 50% TOTAL EARNI NGS 6,113, 308. 92 1,214,220.81
FUNDS AVAI LABLE: $ 5,991,927.89 STOCKPI LED MATERI ALS 70, 878. 63 - 205, 436. 51

GROSS EARNI NGS 6,184, 187. 55 1, 008, 784. 30
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 145, 884. 32 -36, 426. 62

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 6, 038, 303. 23 972, 357. 68

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 6, 038, 303. 23 972, 357. 68

OTHER ADJUSTNENTS 0.00 0.00

PAYMENT DUE ;; 77777 972,357.68

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22712-BID ESTI MATE RUN 10/ 08/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0006 07:33: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
16, 282. 49000 1. 000 16, 282. 49
0010 202-00019 Renoval of Inlet 5. 000 0. 750
EACH 0. 000 0. 00
1, 828. 96000 0. 750 1,371.72
0015 202- 00020 Renoval of Concrete Box Cul vert 1. 000 0. 400
EACH 0. 150 32,559. 92
217, 066. 14000 0. 550 119, 386. 38
0020 202-00033 Renoval of Pipe 2.000 0. 000
EACH 0. 000 0. 00
4, 955. 10000 0. 000 0. 00
0025 202- 00090 Renoval of Delineator 15. 000 15. 000
EACH 0. 000 0. 00
10. 60000 15. 000 159. 00
0030 202-00202 Renoval of Gutter 163. 000 163. 000
LF 0. 000 0. 00
20. 63000 163. 000 3, 362. 69
0035 202-00220 Renoval of Asphalt Mat 9, 100. 000 5, 922. 000
SY 425. 000 5,499. 50
12. 94000 6, 347. 000 82,130. 18
0040 202-00240 *Rermpval of Asphalt Mat (Pl aning) 10, 800. 000 0. 000
5% 0. 000 0. 00
4.44000 0. 000 0. 00
0045 202-00250 *Renoval of Pavenent Marking 24, 000. 000 6, 186. 000
SF 0. 000 0. 00
2.54000 6, 186. 000 15,712. 44
0050 202-00810 Rernoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
106. 08000 1.000 106. 08
0055 202-01130 *Renoval of Guardrail Type 3 2, 560. 000 2, 345. 000
LF 0. 000 0. 00

3.80000 2, 345. 000 8,911. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-00000

0065

203- 00050

0070

203- 00060

0075

203- 01100

0080

203- 01500

0085

203- 01510

0090

203- 01550

0095

203- 01597

0100

203- 02330

0105

206- 01781

0110 206-01782

C22712
22712-BID
FBRO702- 385
| TEM
DESCRI PTI ON

*Uncl assi fi ed Excavation

Unsui tabl e Materi al

*Enbanknment Materia

(Conpl ete In Place)

Proof Rolling

Bl adi ng

Backhoe

Dozi ng

*Pot hol i ng

Laborer

Shoring (Area 1)

*Shoring (Area 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14, 940. 000
cy
30. 47000
300. 000
cy
47. 54000
16, 328. 000
cy
12. 86000
50. 000
HOUR
162. 29000
40. 000
HOUR
176. 56000
40. 000
HOUR
208. 28000
40. 000
HOUR
173. 25000
20. 000
HOUR
353. 10000
100. 000
HOUR
52. 99000
1. 000
LS
65, 860. 73000
1. 000
LS

42,195. 89000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9, 980. 000
196. 000
10, 176. 000

240. 000
0. 000
240. 000

6, 052. 000
0. 000
6, 052. 000

9. 000
1. 000
10. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

4.000
0. 000
4.000

20. 000
0. 000
20. 000

78.500
0. 000
78.500

0. 850
0. 000
0. 850

0. 900
0. 000
0. 900

Page 3

ESTI MATE RUN 10/ 08/ 2021

5,972

162.

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:33:16

AMOUNT

310, 062

11, 409

77,828

1,622

624.

693.

7,062

4,159

55, 981.

37,976

72

60

72

90

.00

84

00

00

72

62

30



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22712-BI D ESTI MATE RUN
PRQIECT: FBR0O702- 385 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 MATERI AL ALLOWANCE Shoring Area 2 0. 150
LS 0. 000 0. 00
3, 009. 50000 0. 150 451. 43
0115 206-01784 *Shoring (Area 4) 1. 000 0. 950
LS 0. 050 2,524.69
50, 493. 74000 1. 000 50, 493. 74
0115 MATERI AL ALLOWANCE Shoring Area 4 0. 100
LS -0.050 -180.57
3,611. 40000 0. 050 180. 57
0120 206-01786 *Shoring (Area 6) 1. 000 0. 980
LS 0. 020 6, 587. 42
329, 371. 05000 1. 000 329, 371. 05
0120 MATERI AL ALLOWANCE Shoring Area 6 0.070
LS -0.020 -499. 12
24,956. 23000 0. 050 1,247.81
0125 206-01787 *Shoring (Area 7) 1.000 1.000
LS 0. 000 0. 00
236, 781. 55000 1. 000 236, 781. 55
0125 MATERI AL ALLOWANCE Shoring Area 7 0. 050
LS 0. 000 0. 00
17, 702. 39000 0. 050 885.12
0130 207-00700 Topsoil (Onsite) 1, 016. 000 0. 000
cY 0. 000 0. 00
28.21000 0. 000 0.00
0135 208-00002 *Erosion Log Type 1 (12 Inch) 3, 400. 000 2,937. 000
LF 126. 000 534. 24
4.24000 3, 063. 000 12,987.12
0140 208-00035 *Aggr egat e Bag 1, 301. 000 1, 274. 000
LF 27.000 216.81
8. 03000 1, 301. 000 10, 447.03
0145 208-00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00

5,726. 01000 1. 000 5,726.01



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22712-BID ESTI MATE RUN 10/ 08/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0006 07:33: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 4.000 2.000
EACH 0. 000 0. 00
2,184. 34000 2.000 4, 368. 68
0155 208-00075 Pre-fabricated Vehicle Tracking Pad 4.000 1.000
EACH 0. 000 0. 00
16, 953. 23000 1.000 16, 953. 23
0160 208-00103 Renoval and Disposal of Sediment (Labor) 275. 000 141. 500
HOUR 35. 000 1, 854. 65
52. 99000 176. 500 9,352.74
0165 208-00105 Renopval and Disposal of Sedinent (Equipnent) 60. 000 23.000
HOUR 1. 000 103. 02
103. 02000 24.000 2,472. 48
0170 208-00106 *Sweepi ng (Sedi nent Renoval) 250. 000 130. 000
HOUR 53. 000 9, 625. 86
181. 62000 183. 000 33, 236. 46
0175 208-00107 Renoval of Trash 100. 000 44.000
HOUR 25.500 1, 351. 25
52. 99000 69. 500 3,682.81
0180 208-00207  Erosion Control Mnagenent 150. 000 38. 000
DAY 9. 000 4,858. 92
539. 88000 47.000 25, 374. 36
0185 208-00400 Wat er Control 1. 000 0. 000
LS 0. 000 0. 00
15, 250. 10000 0. 000 0. 00
0190 210-00810 Reset Ground Sign 8. 000 2.500
EACH 0. 000 0. 00
390. 41000 2.500 976. 03
0195 212-00700 *QOrganic Fertilizer 540. 000 0. 000
LB 0. 000 0. 00
0. 54000 0. 000 0. 00
0200 212-00701 *Conpost (Mechanical ly Applied) 59. 000 0. 000
cY 0. 000 0. 00

56. 72000 0. 000 0. 00



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22712-BID ESTI MATE RUN 10/ 08/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0006 07:33: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 212-00702 *Biotic Soil Anmendnents (Hydraulically Applied) 3, 150. 000 0. 000
LB 0. 000 0. 00
0. 85000 0. 000 0. 00
0210 212-00703 *Humat e 360. 000 0. 000
LB 0. 000 0. 00
0. 78000 0. 000 0. 00
0215 212-00707 *Seeding (Native) Hydraulic 1.800 0. 000
ACRE 0. 000 0. 00
703. 14000 0. 000 0. 00
0220 213-00012 *Spray-on Mil ch Bl anket 0.500 0. 000
ACRE 0. 000 0. 00
3, 533. 18000 0. 000 0. 00
0225 213-00150 *Bonded Fi ber Matrix 4.500 0. 580
ACRE 0. 000 0. 00
3, 248. 21000 0. 580 1, 883. 96
0230 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 6, 776. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.87000 0. 000 0. 00
0235 240- 00000 *Wldlife Biologist 29. 000 21.000
HOUR 0. 000 0. 00
134. 73000 21.000 2,829. 33
0240 240-00010 *Rermoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
109. 18000 0. 000 0. 00
0245 250-00010  *Environnental Health and Safety Managenent 1. 000 0. 400
LS 0. 200 638. 51
3,192. 53000 0. 600 1, 915. 52
0250 304-01005  Aggregate Base Course (Class 1) 1, 499. 000 928. 000
cY 122. 000 9, 760. 00
80. 00000 1, 050. 000 84, 000. 00
0255 304-06007  Aggregate Base Course (Cl ass 6) 1, 904. 000 507. 000
cY 0. 000 0. 00

85. 55000 507. 000 43, 373. 85



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22712-BID ESTI MATE RUN 10/ 08/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0006 07:33: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 304-08002  Aggregate Base Course (Shoul der Material) 457. 000 0. 000
cY 0. 000 0. 00
37.11000 0. 000 0. 00
0265 306-01000 Recondi ti oni ng 4,201. 000 0. 000
SY 0. 000 0. 00
4.50000 0. 000 0.00
0270 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 221. 000 44.630
TON 0. 000 0. 00
321. 90000 44.630 14, 366. 40
0275 403- 00800 *Emer gency Pot hol e Repair 40. 000 0. 000
TON 0. 000 0. 00
567. 42000 0. 000 0.00
0280 403-34701  *Hot M x Asphalt (G ading SX) (75) 5, 735. 000 1, 393. 320
TON 0. 000 0. 00
105. 66000 1, 393. 320 147, 218. 19
0285 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 180. 000 80.670
TON 0. 000 0. 00
646. 75000 80. 670 52,173. 32
0290 411-03355 *Asphalt Cenent Perfornmance G ade (PG 58-34) 132. 000 0. 000
TON 0. 000 0. 00
717.82000 0. 000 0. 00
0295 411-10255 *Emul si fied Asphalt (Sl ow Setting) 4,028. 000 150. 000
GAL 0. 000 0. 00
3. 95000 150. 000 592. 50
0300 506-00209 Riprap (9 Inch) 11. 000 4.000
cY 0. 000 0. 00
132. 04000 4. 000 528. 16
0305 506-01020 Geogri d Reinforcenent 2,803. 000 2,433.000
SY 370. 000 2,123.80
5. 74000 2, 803. 000 16, 089. 22
0310 603-00024  *Prepare Culvert Pipe (24 Inch) 180. 000 180. 000
LF 0. 000 0. 00

108. 71000 180. 000 19, 567. 80



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22712-BID ESTI MATE RUN 10/ 08/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0006 07:33: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 603-00025 *Cul vert Lining (24 Inch)(Special) 72.000 0. 000
LF 0. 000 0. 00
241. 96000 0. 000 0. 00
0320 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 617. 000 0. 000
LF 0. 000 0. 00
162. 15000 0. 000 0. 00
0325 604-00305 Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 055. 17000 0. 000 0. 00
0330 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 287. 38000 0. 000 0. 00
0335 604-26005 Vane Grate Inlet (Double) (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
8, 154. 51000 0. 000 0. 00
0340 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 988. 95000 0. 000 0. 00
0345 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 894. 93000 0. 000 0. 00
0350 604-39000 *Manhol e Speci al 1. 000 0. 800
EACH 0. 000 0. 00
16, 050. 00000 0. 800 12, 840. 00
0355 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 2,133. 000 0. 000
LF 0. 000 0. 00
45. 08000 0. 000 0. 00
0355 MATERI AL ALLOMANCE Gdrail Ty 3 (31 In MSS) 1. 000
LS 0. 000 0. 00
37, 796. 55000 1.000 37,796. 55
0360 606-00910 *Guardrail Type 9 (Style CA) 1, 463. 000 0. 000
LF 0. 000 0. 00

132. 31000 0. 000 0. 00



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22712-BID ESTI MATE RUN 10/ 08/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0006 07:33: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 606-00930 *Cuardrail Type 9 (Style CD) 497. 000 0. 000
LF 0. 000 0.00
143. 14000 0. 000 0. 00
0370 606-01320 *End Anchorage Type 3B 1. 000 0. 000
EACH 0. 000 0. 00
8, 125. 48000 0. 000 0.00
0370 MATERI AL ALLOWANCE End Anchor Ty 3B 1. 000
LS 0. 000 0.00
2, 105. 39000 1. 000 2,105. 39
0375 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
1, 721. 78000 0. 000 0.00
0375 MATERI AL ALLOWANCE End Anchor Ty 3D 1. 000
LS 0. 000 0.00
642. 02000 1. 000 642.02
0380 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
4,834.01000 0. 000 0.00
0380 MATERI AL ALLOWANCE Transition Ty 3G 1. 000
LS 0. 000 0.00
8, 885. 20000 1. 000 8, 885. 20
0385 606-01372 *Transition Type GR9-GR3 7.000 0. 000
EACH 0. 000 0. 00
6, 336. 37000 0. 000 0.00
0390 606-01380 *Transition Type 3H 3. 000 0. 000
EACH 0. 000 0.00
2,237.77000 0. 000 0. 00
0390 MATERI AL ALLOMNCE Transition Ty 3H 1. 000
LS 0. 000 0. 00
2,523. 45000 1. 000 2,523. 45
0395 606-02005 *End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0.00

4,714.52000 0. 000 0. 00



CONTI D

CAT NO0200

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

0445

607-11525

609- 24010

612- 00001

612-00003

615- 22499

621-00430

621- 00450

624- 20015

625- 00000

625- 00001

C22712
22712-BID
FBRO702- 385
| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE End Anchor (Fl ared)

*Fence (Plastic)

Gutter Type 2 (10 Foot)

Del i neator (Type 1)

Del i neator (Type I11)

24 Inch Slide Headgate Speci al

* Det our

*Det our Pavenent

15 Inch Drainage Pipe (C ass 0)

*Construction Surveying

*Construction Surveying (Hourly)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
LS
2, 432. 73000
1, 661. 000
LF
1. 75000
163. 000
LF
103. 91000
15. 000
EACH
37. 20000
8. 000
EACH
37. 20000
1. 000
EACH
28, 259. 10000
1, 210. 000
sy
45. 59000
5, 688. 000
%
80. 83000
683. 000
LF
145. 93000
1. 000
LS

149, 687. 65000

50. 000
HOUR
214.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1, 661. 000
0. 000
1, 661. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,947.000
2,172.000
5, 119. 000

579. 000
0. 000
579. 000

0. 400
0. 100
0. 500

0. 000
0. 000
0. 000

Page 10
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT

0. 00
2,432.73

0.00
2,906. 75

0. 00
0.00

0.00
0. 00

0. 00
0.00

0.00
0. 00

0. 00
0.00

175, 562. 76
413,768. 77

0. 00
84, 493. 47

14,968. 77
74, 843. 83

0. 00
0.00



CONTI D

CAT NO0200

0450 626-00100

0455

626- 01113

0460

627-00008

0465

627- 00009

0470

630- 00000

0475

630- 00003

0480

630- 00007

0485

630- 00017

0490

630- 80002

0495

630- 80335

0500 630-80341

C22712
22712-BID
FBRO702- 385
| TEM
DESCRI PTI ON
ROADWAY

*Mbbi | i zation (without Autopay)

*Public Information Managenent (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Managenent ( Speci al)

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

1. 000
LS
2,269, 506. 54000

515. 000
DAY
134. 29000
587. 000
GAL
125. 56000
60. 000
GAL
174.70000
375. 000
HOUR
29. 79000
200. 000
HOUR
110. 31000
190. 000
DAY
165. 46000
270. 000
DAY
1, 103. 10000
6. 000
EACH
1, 434. 02000
6. 000
EACH
165. 46000
27.000
EACH

88. 24000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.551
0. 000
0.551

168. 000
31. 000
199. 000

245. 000
74.000
319. 000

0. 000
0. 000
0. 000

111.500
0. 000
111. 500

29. 000
5. 000
34. 000

38. 000
7.000
45. 000

104. 000
24.000
128. 000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

13. 500
0. 000
13. 500

Page 11

ESTI MATE RUN 10/ 08/ 2021

4,162

9, 291.

551.

1,158

26, 474

.00

99

44

.00

.00

55

22

40

.00

.00

.00

07:33:16

AMOUNT

1, 250, 498

26, 723

40, 053

3, 321.

3,750

7,445

141,196

4,302

330.

1,191.

10

71

64

.00

59

54

70

80

06

92

24



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22712-BID ESTI MATE RUN 10/ 08/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0006 07:33: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0505 630-80342  *Construction Traffic Sign (Panel Size B) 56. 000 15. 000
EACH 0. 000 0.00
110. 31000 15. 000 1, 654. 65
0510 630-80344  *Construction Traffic Sign (Special) 219. 000 109. 500
SF 0. 000 0. 00
25. 37000 109. 500 2,778.02
0515 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0. 00
11, 030. 93000 1. 000 11, 030. 93
0520 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1,323.71000 1.000 1,323.71
0525 630-80360  *Drum Channel i zi ng Device 170. 000 85. 000
EACH 0. 000 0.00
27.57000 85. 000 2,343. 45
0530 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 33. 000 3.500
EACH 0. 000 0. 00
49. 64000 3. 500 173.74
0535 630-80367 *Portable Traffic Speed Monitor 1.000 0. 500
EACH 0. 000 0. 00
6, 618. 56000 0.500 3, 309. 28
0540 630-80370 Barrier (Tenporary) 5, 250. 000 2,295. 000
LF 0. 000 0. 00
47.02000 2, 295. 000 107, 910. 90
0545 630-85010 I mpact Attenuator (Tenporary) 6. 000 2.500
EACH 0. 000 0.00
10, 801. 23000 2.500 27,003. 08
0550 630-85020 *Mobi | e Attenuator 1. 000 0.500
EACH 0. 000 0. 00
71, 701. 03000 0. 500 35, 850. 52
0555 630-85041 *Mobi | e Attenuat or 30. 000 17. 000
DAY 0. 000 0.00

551. 54000 17. 000 9, 376. 18



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22712-BID ESTI MATE RUN 10/ 08/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0006 07:33: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0560 632-00000 Night Wrk Lighting 1. 000 0. 450
LS 0. 100 1,279.03
12, 790. 26000 0. 550 7,034. 64
0565 700- 70010 F/ A M nor Contract Revisions 63, 080. 150 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70016 F/ A Fuel Cost Adjustnent 50, 420. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0575 700-70018 F/ A Roadway Snoot hness Incentive 31, 340. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0.010 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0585 700- 70025 F/ A Quality Incentive Paynent 3, 710. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70111  Project First Program 4, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0595 700- 71000 CMGC Overrun Pool 259, 471. 490 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-71002 CDOT Ri sk Pool 77, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0860 209- 00000 Wat er 1, 250. 000 98. 800
MGAL 34. 600 110.72
3.20000 133. 400 426. 88
0865 208-00013 Erosi on Log Type 1 (20 In) 400. 000 137. 000
LF 0. 000 0.00

9. 90000 137. 000 1, 356. 30



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 22712-BID ESTI MATE RUN 10/ 08/ 2021
PRQIECT FBR0702- 385 ESTI MATE NO 0006 07:33:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0870 208-00021  Silt Fence (Reinf) 150. 000 0. 000
LF 0. 000 0. 00
8. 03000 0. 000 0. 00
0875 208-00041 Rock Check Dam 3. 000 1. 000
EACH 0. 000 0. 00
1, 000. 45000 1.000 1, 000. 45
0880 630-80343  Const Traf Sign (C) 11. 000 5. 500
EACH 0. 000 0. 00
128. 40000 5.500 706. 20
0885 630-80380 Traffic Cone 100. 000 50. 000
EACH 0. 000 0. 00
10. 70000 50. 000 535. 00
CAT 0200 CURRENT AMI $ 8,795,841.78$ 317,253.19 % 4, 220, 236. 26
CAT NO0300 F-13-V (WB BRI DGE)
0605 206-00000  *Structure Excavation 4, 380. 000 2,904. 000
cY 1,476. 000 38, 745. 00
26. 25000 4, 380. 000 114, 975. 00
0610 206- 00065 Structure Backfill (FlowFill) 40. 000 0. 000
cY 0. 000 0. 00
333. 07000 0. 000 0.00
0615 206- 00100 Structure Backfill (Cass 1) 798. 000 453. 000
cY 0. 000 0. 00
79. 64000 453. 000 36, 076. 92
0620 206-00200 Structure Backfill (dass 2) 217. 000 109. 000
cY 0. 000 0. 00
13. 08000 109. 000 1,425.72
0625 206-01785  Shoring (Area 5) 1. 000 1.000
LS 0. 000 0. 00
18, 378. 14000 1. 000 18,378. 14
0630 206-01788 *Shoring (Area 8) 1. 000 0. 900
LS 0. 000 0. 00
41, 099. 90000 0. 900 36, 989. 91



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22712-BID ESTI MATE RUN 10/ 08/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0006 07:33: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-13-V (VB BRI DGE)

0635 503-01100 *Mcropile (10 Inch) 1, 897. 000 1, 079. 500
LF 817. 500 136, 563. 38
167. 05000 1, 897. 000 316, 893. 85
0640 515-00120 *\Wat er proofi ng (Menbrane) 395. 000 182. 000
SY 0. 000 0. 00
16. 38000 182. 000 2,981.16
0645 601-03040 Concrete Class D (Bridge) 192. 000 98. 000
cy 45. 100 54, 186. 30
1, 201. 47000 143. 100 171, 930. 36
0650 601-40300 *Structural Concrete Coating 156. 000 0. 000
SY 0. 000 0. 00
16. 35000 0. 000 0.00
0655 602-00020 *Reinforcing Steel (Epoxy Coated) 26, 234. 000 14,794. 000
LB 5, 047. 000 9,236.01
1. 83000 19, 841. 000 36, 309. 03
0660 607-53136 *Fence Chain Link (36 Inch) 173. 000 0. 000
LF 0. 000 0. 00
117.30000 0. 000 0. 00
0665 618-01992 Prestressed Concrete Box (Depth Less Than 32 Inches) 3, 372. 000 1, 686. 000
SF 1, 686. 000 112, 371. 90
66. 65000 3,372.000 224,743. 80
0665 MATERI AL ALLOMANCE Prestress Conc Box (Depth Less Than 0. 000
32"
) SF 0. 000 0. 00
39. 28000 0. 000 0. 00
0665 MATERI AL ALLOWANCE Prestress Conc Box (Depth Less Than 1,721. 250
30"
) SF -1, 686. 000 - 66, 226.08
39. 28000 35. 250 1, 384.62

CAT 0300 CURRENT AMI $ 1,103, 808.63$ 284,876.51% 962, 088.51
CAT NO0301 F-13-VA (EB BRI DGE)

0670 206-00000  *Structure Excavation 4, 388. 000 1, 500. 000
cY 669. 000 17,561. 25
26. 25000 2,169. 000 56, 936. 25



CONTI D: C22712
PCN: 22712-BI D
PRQIECT FBR0702- 385
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0301 F-13-VA (EB BRI DGE)
0675 206-00100 Structure Backfill (O ass 1)
0680 206- 00200 Structure Backfill (Cass 2)
0685 206-01783 Shoring (Area 3)
0690 503-01100 *Mcropile (10 Inch)
0690 MATERI AL ALLOWANCE M cropile (10 In)
0695 503-02000 *Verification Test Pile
0700 515-00120 *\Wat er proof i ng (Menbrane)
0705 601- 03040 Concrete Class D (Bridge)
0710 601-40300 *Structural Concrete Coating
0715 602- 00020 *Rei nforcing Steel (Epoxy Coated)
0720 607-53136 *Fence Chain Link (36 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
793. 000
cy
79. 64000
179. 000
cy
13. 08000
1. 000
LS
17, 152. 51000
1, 905. 000
LF
167. 05000
LS

139, 489. 18000

1. 000
EACH
22,382.66000

463. 000

sy
16. 38000
179. 000

cy
1, 201. 47000
144.000

Sy
16. 35000
29,501. 000

LB
1.83000
125. 000

LF

117. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
472.000
472.000

0. 000
97. 000
97. 000

0. 050
0. 950
1. 000

1, 165. 000
0. 000
1, 165. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
311. 000
311. 000

0. 000
99. 300
99. 300

0. 000
0. 000
0. 000

0. 000
16, 464. 000
16, 464. 000

0. 000
0. 000
0. 000

Page 16

ESTI MATE RUN 10/ 08/ 2021

37,590

1, 268

16, 294

5,094

119, 305

30, 129

08

76

88

.00

.00

.00

18

97

.00

12

.00

07:33:16

AMOUNT

37,590

1,268

17, 152

194,613

22, 382

5,094

119, 305

30, 129

08

76

51

25

.00

66

18

97

.00

12

.00



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 22712-BID ESTI MATE RUN 10/ 08/ 2021
PRQJECT: FBR0702- 385 ESTI MATE NO 0006 07:33: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-13-VA (EB BRI DGE)

0725 618-01992 Prestressed Concrete Box (Depth Less Than 32 Inches) 3, 841. 000 0. 000
SF 2,437.000 162, 426. 05
66. 65000 2,437.000 162, 426. 05
0725 MATERI AL ALLOMANCE Prestress Conc Box (Depth Less Than 2,751. 250
32"
) SF -2,437.000 -95,725. 36
39. 28000 314. 250 12,343.74
0725 MATERI AL ALLOWANCE Prestress Conc Box (Depth Less Than 1, 089. 750
300
) SF -1, 089. 750 -42,805. 38
39. 28000 0. 000 0. 00

CAT 0301 CURRENT AMI $ 1,088,099.71% 251,139.55% 659, 242. 57
CAT NO0302 RO70A210897MCA (WEST SN WALL)

0730 206-00200 Structure Backfill (O ass 2) 74.000 0. 000
cY 0. 000 0. 00
13. 08000 0. 000 0.00
0735 504-06400 *Soil Nail wall 4,519. 000 304. 000
SF 735. 000 48, 245. 40
65. 64000 1, 039. 000 68, 199. 96
0735 MATERI AL ALLOMANCE Soi |l Nail \all 0. 000
LS 0. 000 0. 00
31, 385. 00000 0. 000 0. 00
0740 504-06410  *Verification Testing 1. 000 1. 000
EACH 0. 000 0.00
535. 00000 1. 000 535. 00
0745 602-00020 *Reinforcing Steel (Epoxy Coated) 6, 818. 000 0. 000
LB 0. 000 0. 00
1. 83000 0. 000 0.00
0750 641-10000 *Shotcrete 567. 000 0. 000
Sy 0. 000 0.00
125. 56000 0. 000 0. 00
0755 641-10010 *Initial Shotcrete Facing 4,519. 000 304. 000
SF 735. 000 13, 707.75

18. 65000 1, 039. 000 19, 377. 35



CONTI D: C22712 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 22712-BI D ESTI MATE RUN
PRQIECT: FBR0O702- 385 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 RO70A210897MCA (VEST SN WALL)

0755 MATERI AL ALLOWANCE I nitial Shotcrete Facing 0. 000
LS 0. 000 0.00

8, 408. 30000 0. 000 0. 00

CAT 0302 CURRENT AMI $  466,078.89$ 61,953.15% 88,112.31
CAT NO0303 RO70A210882MCA ( EAST SN WALL)

0760 206-00200 Structure Backfill (O ass 2) 72.000 0. 000
cY 0. 000 0. 00
13. 08000 0. 000 0.00
0765 504-06400 *Soil Nail wall 4,937.000 304. 000
SF 1, 110. 000 72, 860. 40
65. 64000 1,414.000 92, 814. 96
0770 504-06410 *Verification Testing 1. 000 1.000
EACH 0. 000 0. 00
535. 00000 1. 000 535. 00
0775 602-00020 *Reinforcing Steel (Epoxy Coated) 7,376. 000 0. 000
LB 0. 000 0. 00
1. 83000 0. 000 0. 00
0780 641-10000 *Shotcrete 613. 000 0. 000
SY 0. 000 0. 00
125. 56000 0. 000 0.00
0785 641-10010 *Initial Shotcrete Facing 4,937.000 304. 000
SF 1, 110. 000 20, 701. 50
18. 65000 1,414.000 26, 371. 10

CAT 0303 CURRENT AMT $  508,082.85%$ 93,561.90% 119,721.06
CAT NO0304 RO70A210753MCA (WEST CI P WALL)

0790 206- 00000 *Structure Excavation 22.000 22.000
cY 0. 000 0. 00
26. 25000 22.000 577.50
0795 206-00100 Structure Backfill (Cass 1) 32. 000 32. 000
Ccy 0. 000 0.00
79. 64000 32.000 2,548. 48
0800 601-03050 Concrete Class D (Wall) 7.000 7.000
cY 0. 000 0. 00

1, 344. 84000 7.000 9,413. 88



CONTI D:

CAT NO0304

0805

0810

0815

601- 40300

602- 00020

609- 24002

CAT NO0305

0820

0825

0830

0835

0840

0845

206- 00000

206- 00100

601- 03050

601- 40300

602- 00020

609- 24002

CAT NO0400

0850

ESTI MATE NO: 0006 07:33: 16
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
6. 000 0. 000
sy 0. 000 0. 00
16. 35000 0. 000 0. 00
983. 000 983. 000
LB 0. 000 0. 00
1. 83000 983. 000 1,798.89
96. 000 0. 000
LF 0. 000 0. 00
44. 26000 0. 000 0. 00
CAT 0304  CURRENT AMI $  18,685.81% 0.00$  14,338.75
30. 000 30. 000
oy 0. 000 0. 00
26. 25000 30. 000 787. 50
45. 000 45. 000
oY 0. 000 0. 00
79. 64000 45. 000 3, 583. 80
11. 000 11. 000
oY 0. 000 0. 00
1, 344. 84000 11. 000 14,793. 24
10. 000 0. 000
sy 0. 000 0. 00
16. 35000 0. 000 0. 00
1, 348. 000 1, 348. 000
LB 0. 000 0. 00
1. 83000 1, 348. 000 2, 466. 84
91. 000 0. 000
LF 0. 000 0. 00
44. 26000 0. 000 0. 00
CAT 0305  CURRENT AMI $  25,822.54% 0.00$ 21,631 38
1.000 1.000
EACH 0. 000 0. 00
95, 152. 92000 1. 000 95,152, 92

620- 00002

C22712
22712-BID
FBRO702- 385

| TEM
DESCRI PTI ON

RO70A210753MCA (VEST CI P WALL)

*Structural Concrete Coating

Rei nforcing Steel

(Epoxy Coat ed)

Gutter Type 2 (2 Foot)

RO70A210895MCA (EAST CI P WALL)

*Structure Excavation

Structure Backfill

(Cass 1)

Concrete Class D (Wall)

*Structural

Concrete Coating

Rei nforcing Steel

(Epoxy Coat ed)

Gutter Type 2 (2 Foot)

CONSTRUCTI ON ENGI NEERI NG BI D | TEMS

Field Ofice (Cass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C22712
PCN: 22712-BID ESTI MATE RUN 10/ 08/ 2021
PRQIECT FBR0702- 385 ESTI MATE NO 0006 07:33:16

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0855 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
3, 663. 68000 1. 000 3,663. 68
CURRENT AMT $ 98,816.60 % 0.00% 98, 816. 60

CAT 0400
PRQJECT TOTAL CURRENT AMI $12,105,236.81$% 1,008,784.30$% 6,184, 187. 44



